
Ngallenka’s Resettlement Action Plan (RAP) 

Background  
Ngallenka’s basin works consist of the construction of 440 ha of 

new irrigated arable land. It’s one of the two main activities of 

the Irrigation and Water Resources Management (IWRM) project 

implemented by MCA Senegal. 

As a reminder, MCA program results from MCC’s five-year, 

$540 million compact with the Republic of Senegal. The 

program aims to reduce poverty and invest in economic growth 

by unlocking Senegal’s agricultural productivity and providing 

better access to markets and services. For that purpose, the 

Government of Senegal has identified two national-level 

strategies:  

- Rehabilitating major national roads, RN2 in northern region and RN6 in southern region. The road project 

include the construction of Ndioum bridge and re construction of Kolda bridge 

- Investing in strategic irrigation and water resources management in the Senegal River Valley by rehabilitating 

hydraulic infrastructures in the Delta and develop Ngallenka basin.  

Ngallenka works involves the implementation of irrigation and drainage channels, structures and related equipment 

for Hydro -agricultural infrastructures, and construction of dyke to protect the basin. These works will contribute to 

increase crop yields, which weakness has always been linked to poor irrigation and lack of drainage infrastructures.  

But, in an area with high predominance of agriculture, the development of such work affects agricultural plots and 

causes of displacement whose main income generating activity is agriculture. 

To compensate people affected by the project due to the unavailability of agricultural plots, the lack of income 

from agricultural activities and the moving of population, MCA Senegal has developed a Resettlement Action Plan 

(RAP
1
) in accordance with the World Bank's requirements OP 4.12 in terms of involuntary Resettlement.  

Development and methodology of the implementation of the RAP 

RAP Development:  MCA appointed AECOM
2
 to provide technical 

assistance for developing the final PAR of  Ngallenka. AECOM began its 

study in January 2011 by performing a socio-economic survey and census of 

all the elements and people affected by the project. Two additional census 

surveys were conducted in February and March 2012. From these 

investigations, it was decided that the project will impact on: 

                                                           
1
 RAP is a detailed plan that defines and describes the compensation and resettlement process for people affected by a 

project anb because of so, have to be resettled. 
2
 AECOM Tecsult Inc. is a global provider of professional technical and management support services 



- Cropland: On the arable areas of the basin, 74.3 ha are operated by members of two GIE
3
 (GIE Beeba and 

GIE 6B) practicing irrigated agriculture on an average size of 0.43 ha parcels assigned, ranging from a 

maximum of 3.55 ha and a minimum of 0,025 ha. 

- Operators: These cultivated hectares are divided into 174 agricultural parcels used by 136 operators of which 

9% are women. 

- Crops: The construction phase will impact on these 136 PAP
4
 harvest. Speculations cultivated are mainly 

rice, maize, tomato, onion and okra. According to information compiled by AECOM, only 14.6% of farmers 

cultivate one campaign per year; 63.1% do two campaigns and 22.3% do three campaigns per year. 

- Concessions, households and buildings: 8 concessions were inventoried within which we found straw or 

mud huts using for housing purpose, shelters, pens, henhouses, etc. 

- Farm equipment: An infrastructure for irrigation has been identified. It is a plunge pool masonry and 

reinforced concrete made, and which will be compensated in cash because it will no longer be necessary in 

the new construction 

- Private trees: 20 trees were identified in 5 out of the 8 concessions affected, and 8 trees were identified on 

agricultural parcels 

- Income from business: one PAP, a man is affected by this category 

- Customary rights: two lineages claim customary rights within the future development of the basin 

- Vulnerable people: defining criteria of vulnerability have been established to provide these people with all 

the necessary assistance.  

From this inventory, AECOM has developed Ngallenka’s RAP which establishes the process and determine 

appropriate compensation for each PAP. 147. 472.200 FCFA has been budgeted, for the compensation as follows: 

Items Total (In FCFA) 
Temporary loss of crops 142.242.100 

Loss of concession (buildings and fixed equipment) 4.757.000 

Fixed irrigation equipment loss 200.000 

Temporary loss of income trade 25.100 

Loss of private trees 248.000 

TOTAL 147.472.200 

 

Structures for RAP implementation: In September 2012, MCA has 

established an Implementation Unit (UMO) to run the RAP. Facilitators 

were recruited and a Local Mediation Committee set up in August 2012. 

Capacity building: On August 16-17, 2012, a workshop was held with the 

participation of UMO staff, MCA, implementing entities and SAED 

resettlement experts. The objectives of this workshop were to improve 

knowledge of stakeholders, standardize tools and methodology for RAP 

implementation, and to plan activities. Another workshop was held from September 11-13, 2012 to introduce 

facilitators to MCA program and Resettlement Plan, and train them on their roles and responsibilities, the 

intervention strategy in rural area, the knowledge of socio-cultural realities, the gender and vulnerable people 

integration.  

                                                           
3
 GIE means Economic Interest Grouping 

4
 PAP : Person affected by the Project 



Development of a communication plan: Through a participatory approach and with regards to socio-cultural 

realities, the development of a communication plan helped in: 

 Make understanding, agreement and ownership of RAP by PAP easier 

 Enable a better gender integration and to better take into account the specific needs of vulnerable people 

 Involve all stakeholders at all stages of the implementation of the RAP. 

An information and sensitization program has been conducted for each target/stakeholders.  

- Administrative authorities have been sensitized on the collaboration and cooperation expected from them in 

obtaining administrative documents and their support in conflict settlement.  

- Institutional stakeholders were introduced to RAP implementation staff  for any queries and technical 

documentation 

- Local authorities cooperated by providing office space to RAP implementation team 

- PAPs have been able to understand and agree with the PAR process. Various meetings and discussions held 

with them have enable to inform them, among others things, on the kind of document which make up the PAP 

folder, social support provided, types and procedures of compensation, deadlines to free the right of way so 

that none of them will starts farming, etc. 

- PAPs, specifically women, who are co-owners of parcels with their husbands, have been able to be identified 

and incorporated into the database.  

RAP implementation 
Clearance of the database: The results of the database produced by AECOM, 

crossed with those of the exhaustive survey conducted by the land tenure team, 

were presented to the PAPs. These feedback sessions, during which plots 

mapping and the list of PAPs were displayed, have been useful to complete and 

correct initial database with information such as PAP’s real surnames and 

National ID card. New codes have been created. Compensation for PAPS 

omitted has been added up.  Cases of co ownership and death have been taken 

in account. 

So, from 146 PAPs identified during RAP development among 

which 12 women, we got finally 158 PAP among which 31 

women divided up as opposite. 

Among these 141 farmers, 82 belong to GIE Beeba, The others 59 

belong to GIE 6B. 

Files constitution: At the starting, MCA requested that each file includes: 

• A legalized copy of the national identity card, 

• The form which provides information on PAP socioeconomic profile, the check list and an estimation of losses 

(PAP’s form) 

• Deed of property or equivalent for concession, agricultural land, canteen or any other document that can prove 

the occupancy status (owner, assignee, informal occupant) 

• Filled PAP’s agreement form 

Number of PAPs 

Farmers 

Men 

Women 

141 

110 

31 

Concessions 15 

Equipment (un basin) 1 

Businessman 1 

Total 158 



• A document signed by the customary authorities and approved by the local community to show that the owner is 

dead 

But after consultation with MCC, it was decided to comply with what is required by OP 4.12, meaning the PAP’s 

form, a legalized copy of the national identity card, and the PAP’s agreement form.  

Agreement’ signature for each PAP, payment of compensation and freeing right-of-way: A first step for the 

signature of PAP’s individual agreement took place during November 2012 and files were transmitted to MCA. 

But, after verification, the Administration and Finance Department has rejected all files and required extra 

documentation. After completion of files, provision of compensation at CBAO Ndioum was notified to PAPs in 

March 2013. MCA organized some activities to support and ensure secured payment for PAPs. Some litigations 

were recorded but all claims have been settled out with the support of Local Mediation Committee. 

In the end, the total compensation amounted to FCFA 165,827,700 instead of FCFA 142,472,000 initially 

budgeted. 

All right-of-way have been freed by April 4, 2013. 

 

 

 

 

 

 


